

TDRSS User Transponder

UPN 315-90-12


David Zillig

**Semi-Annual Review of the FY97 SOMO/MO&DSD
Technology Development Program**

April 15, 1997

TDRSS User Transponder

Objective and Significance

**GSFC**

Overall Objective

Develop a low power, low weight, low cost S-band transponder capable of bringing the global coverage, performance and cost advantages of TDRSS to the Small Satellite community.

<u>Goals</u>	<u>Significance</u>
Develop a low power, low weight, low cost S-band transponder capable of operating in TDRSS or GN modes of operation for use on Small Satellites.	<ul style="list-style-type: none">• The power consumption, weight and cost of the new dual mode transponder will be comparable to the GN only transponder currently in use on low-budget Small Satellites. The use of the global TDRSS network will overcome problems and compromises which currently exist due to the limitation of GN-only support:<ul style="list-style-type: none">⇒ Sparse launch & early-orbit support which increases mission risk, complexity and cost in scheduling foreign ground stations and returning the data to GSFC.⇒ Sparse tracking data availability limiting orbit accuracy and increasing the time for initial orbit recovery.

GSFC3

TDRSS User Transponder




GSFC

FY97 Accomplishments

- **A preliminary design review was presented by Motorola on March 26 and Cincinnati Electronics on April 3.**


TDRSS User Transponder



GSFC


FY97 Goals

- **Completed the PDR.**
- **Progress to the CDR in OCT 97 and delivery of the engineering models in NOV 97.**

TDRSS User Transponder**Schedule****GSFC**Contract with: Cincinnati Electronics

Task	FY96				FY97				FY98	FY99	FY00	FY01	FY02
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1/2:Q3/4				
Contract Award - 9/96				▼									
PDR - 3/97						▼							
CDR - 10/97							▼						
Engineering Model Delivery - 11/97								▼					
Protoflight Unit Delivery - 8/98									▼				
Flight Unit #1 Delivery - 10/98*										▼			
Flight Unit #2 Delivery - 12/98*											▼		
Flight Unit #3 Delivery - 2/99*												▼	
Flight Unit #4 Delivery - 4/99*													▼
Flight Unit #5 Delivery - 6/99*													▼
* Assumed options are exercised at the same time 120 days before the end of the basic contract													

TDRSS User Transponder Schedule


GSFC
Contract with: Motorola

Task	FY96				FY97				FY98	FY99	FY00	FY01	FY02
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1/2 : Q3/4				
Contract Award - 9/96													
PDR - 3/97													
CDR - 10/97													
Engineering Model Delivery - 11/97													
Protoflight Unit Delivery - 11/99													
Flight Unit #1 Delivery - 1/99*													
Flight Unit #2 Delivery - 3/99*													
Flight Unit #3 Delivery - 5/99*													
Flight Unit #4 Delivery - 7/99*													
Flight Unit #5 Delivery - 9/99*													
* Assumed options are exercised at the same time 120 days before the end of the basic contract													